



**What:** Stair #4 - Flooring Abatement

**Where:** 3<sup>rd</sup> Floor to Mezzanine Level

**Start Date:** 12/28/2020

**Impact:** No Access Stair #4 - All Floors

**Contacts:**

- Vic Hoyecki – Project Superintendent – (203)943-2950
- Pam Buonocore – KGL Operations Manager – (203)915-4651
- Mark Veroneau – Yale Associate Project Manager – (475)241-2476



No Access All Floors - Stair 4 Abatement Start Date: 12/28/20 (Monday)  
Reopened Access - Stair 4 Abatement End Date: 1/4/20 (Monday)

KGL Stair No. 4 Abatement Phasing Plan  
Yale Kline Geology Laboratory Code Upgrades Project  
New Haven, CT  
Turner Project No. 201026  
Data Date: December 18, 2020  
By: VJH

- OVERALL PLAN LEGEND:**
- EXISTING WALLS
  - NEW WALLS
  - EXISTING DOORS
  - NEW DOORS
  - AREA BEYOND ARCHITECTURAL PROJECT SCOPE
  - OWNER FURNISHED
  - ARCHITECTURAL WOODWORK AND CASEWORK
  - RF-1 - NEW BBT FLOORING INCLUDING EGRESS STAIR TREADS UNLESS NOTED OTHERWISE IN FLOOR FINISH SCHEDULE
  - PCF-2 - GROUND, SEALED AND POLISHED CONCRETE

